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Dear Mr. Ketellapper:

The June (2005) monthly status report for the VB/I-70 Community Health Program is appended.
The current report has been modified in format to allow for more detailed subcommittee reporting.
As always, please feel free to contact me if you have any questions or would like to modify the
content, format, or distribution of future reports.

Sincerely,

Martha F. Hoff, CIH, CSP
VB/I-70 Community Health Program Administrator
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Vasquez Boulevard/1-70 Community Health Education and Outreach Plan
Community Health Program Update - June 2005

Program Area
Health Education
And
Community
Outreach

June Tasks/ Activities
Health Education

Community Health Workers
> Continued canvassing activities

- 2001 contacts made, 665
home visits completed, 44
access agreements signed
through June.

> Attended June CHP subgroup
meeting and neighborhood
organization meetings.

> Assisted at biomonitoring
clinics on 6/1 , 6/14, 6/21 , and
6/28.

Program Development
> Submitted documents to EPA

for 2005/2006 program year
cooperative agreement.

> Instituted flagging system for
addresses with hazardous
conditions (e.g. dogs,
weapons).

> Finalized insurance language
for NDHC contract.

> Developed announcement/
application packet for Small
Grants process.

> Determined insurance
requirements for pending CHW
independent contractor status.

> Continued community outreach
to generate list of candidates
additional CHW positions.

July Tasks/Activities
Health Education

Community Health Workers
> Continue canvassing outreach.
> Attend community meetings/

events, Working Group, CHP
Group, and weekly Friday
meetings.

> Continue to attend weekly Friday
meetings.

> Assist in July biomonitoring
outreach and support clinics.

Program Development
> Initiate City process for

2005/2006 Cooperative
agreement after EPA approval
received.

> Translate Small Grants
announcement/application
packet.

> Distribute Small Grants
announcement/application
packets; post announcements at
community venues.

> Finalize NDHC contract; submit
for signature.

> Finalize CHW contracts.
> Begin candidate interviews

candidates for CHW position
openings.

> Print and distribute business
cards to CHW's.

Future Tasks/Activities
Health Education

Community Health Workers
> Attend cultural diversity

workshop.

Program Development
> Schedule training for new CHW's.
> Review original training content

and format to streamline training
of new CHW's.

> Schedule cultural diversity
workshop for CHW's.

> Define additional program
outreach methods (e.g. school
programs, community events,
media campaigns).

> Partner with EPA in media
campaign.

> Finalize preschool/daycare
presentation; schedule
presentations.
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Program Area

Health Education
And
Community
Outreach

June Tasks/Activities

> Finalized template for CHW
business cards.

> Further developed drafts for
new outreach documents on
Mexican candy (lead-tainted),
costume jewelry (lead content),
and yard lead hot spots.

> Finalized release letters for
KAPS test results to parents.

Data Management/Evaluation
> Developed tentative evaluation

timeline.
> Received and merged updated

EPA database with community
office database.

Community Partnership
> Participated in CHP Group meeting

(6/16) - agenda items included:
hiring additional CHW's, small
grants process, biomonitoring
outreach, and canvassing progress
- notes available (Jennifer
Chergo/EPA).

> Assessed costs of folder
presentation and color indexing
system (materials and labor).

> Participated in Outreach
Development Group (ODG)
meeting on 6/17 focusing on
biomonitoring clinic outreach
materials - notes available.

July Tasks/Activities

> Complete document
development and revisions for
identified outreach materials.

> Purchase bottled water,
sunscreen, and other "survival"
material for CHW's canvassing in
100°F heat.

Data Management/Evaluation
> Continue to track field contact

metrics for evaluation of contact
rates, event/meeting attendance,
and access agreements.

> Assess needs for database
development.

Community Partnership
> Develop July through September

biomonitoring clinic outreach plan
and materials (flyers and posters).

> Review final drafts of new outreach
material on lead-tainted Mexican
candy, costume/vending machine
jewelry, and hot spots.

> Attend CEASE meeting, upon
invitation, to provide information
during document review

> Continue to support community and
EPA partnership efforts in obtaining
remaining access agreements.

> Determine resource availability for
folder/dividers presentation of
outreach material.

Future Tasks/Activities

Data Management/Evaluation
> Design report format for field

contact metrics, event/meeting
attendance, and CHW
accountability.

> Establish procedure to conduct
post-visit evaluation of outreach
efforts through resident
interviews.

Community Partnership
> Define and develop second program

year outreach messages, methods,
audiences and materials.

> Provide cultural diversity workshop for
attendance by all CHW's.
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June Tasks/Activities

Provided CEASE with eight
notebooks containing all current
outreach materials
Meet with Dr. Beverly LuMumba
(Clayton) to discuss current CHP
and historical Superfund issues;
cultural diversity with respect to
canvassing/program goals; the
Healthy Children Partnership; and
the importance of youth in
achieving community program
goals.
Reviewed business card template
with ODG.
Worked with community to
generate list of potential new
CHW's.
Combined CHP group meeting with
clinic evaluation/planning meeting;
scheduled to meet weekly from
July through October 2.

July Tasks/Activities

Provide door flyers to community
organizations so that youth can
distribute prior to each clinic.
Continue to generate list of potential
new CHW's.

Future Tasks/Activities

Biomonitoring Biomonitoring Clinics
> Revised clinic outreach door flyers.
> Developed and distributed

biomonitoring posters and table
flyers with June schedule.

> Incorporated June biomonitoring
schedule into CHW outreach
material.

> Developed biomonitoring outreach
task matrix incorporating all
agencies' tasks/responsibilities.

> Identified ways to maximize CHW
impact on residents' participation in
clinics.

Biomonitoring Clinics
> Provide CHW's to support

biomonitoring outreach and clinics.
> Develop outreach materials for July -

October biomonitoring clinics: door
flyers, table flyers, banner, posters,
and CHW outreach materials.

Biomonitoring Clinics
> Conduct process improvement review

of 2005 clinics to increase
participation and efficiency for 2006
clinics.
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June Tasks/Activities

Scheduled weekly clinic
evaluation/planning meetings for
July through October 2.

July Tasks/Activities Future Tasks/Activities

Case
Management

Case Management
> No residents with elevated lead or

arsenic identified as of May 2005.

Case Management Case Management
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VB/I-70 Community Health Program
June 2005 Status Report

Steering Committee Report

Steering Committee
US EPA Region VIII

DEH

ATSDR
DHHA
PEHSU
CDPHE

Community

Victor Ketellapper
Patricia Courtney
Celia VanDerLoop
Gene Hook
Jay Salas
Martha Hoff - chair
Chris Poulet
Paul Melinkovich, MD
Mark Anderson, MD
Mishelle Macias
Jane Mitchell
Gloria Shearer

Steering Committee Tasks
1. Develop a Memorandum of Agreement (MOA) describing the roles of various agencies,

responsibilities, reporting, information flow, and general funding responsibilities, pending
review - Denver City Attorney's Office

2. Provide regular updates on program activities as required, ongoing
3. Review, approve, and coordinate planning, reporting, and activities of the program, Steering

Committee, and its subcommittees, ongoing
4. Resolve disputes that arise through the course of the program and issues that are not resolved

in subcommittees, as necessary
5. Identify, develop, and approve needed policies for effective program operation, ongoing
6. Coordinate between remedy implementation and community health program operations.

ongoing
1. Provide necessary coordination and transfer of program data, ongoing
8. Provide oversight to the planning, implementation, and evaluation of the program, ongoing
9. Review program evaluation methods and results; modify program as necessary, ongoing

June Activities and Tasks
1. No steering committee meeting was held in June as the committee moved to an every-other-

month schedule.
2. DEH issued May 2005 status report for program, steering committee, and subcommittee

activities.
3. MOA - pending review by City Attorney's Office.
4. Biomonitoring and Outreach subcommittees met 06/22/2005 to discuss interrelated evaluation

measures and program evaluation.
5. DEH submitted second program year cooperative agreement documents to EPA.

July Activities and Tasks
1. Meet July 27, 2005 - Webb Building, 10 Floor, Room 10.G.2, noon; subcommittees to

provide updates.
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2. Submit June status for program, steering committee, and subcommittee activities to EPA.
3. Develop initial report format for program measures (DEH); review with committee members.
4. Review revised subcommittee reporting process.
5. DEH to assess status of MOA at City Attorney's Office.
6. DEH to steward second year cooperative agreement through City process, once EPA approval

received.
7. Jane Mitchell, CDPHE, will review arsenic notification and case management processes with

Steering Committee (07/27/2005).
Future Activities and Tasks

1. Sign MOA.
2. Complete all necessary steps required by City to accept second program year funding

(cooperative agreement).
3. Review first program year measures and evaluation.
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VB/I-70 Community Health Program
June 2005 Status Report

Subcommittee Report

Arsenic Data and Case Management Subcommittee
US EPA Region VIII
DEH
CDPHE

Wendy O'Brien or alternate
Gene Hook
Jane Mitchell - chair

Arsenic Data and Case Management Subcommittee Tasks
1. Identify and select preferred reporting methods and format for arsenic data. [In progress]
2. Develop a quality assurance and quality control plan for arsenic data management.

[Complete]
3. Develop a secure database system to assist with arsenic data management, reporting, and

tracking. [In progress]
4. Develop acceptable case tracking protocols. [In progress]
5. Develop case coordination protocols. [Pending]
6. Identify appropriate trigger levels for case management and case coordination. [In progress]
7. Develop evaluation and reporting mechanisms, and schedule for arsenic data and case

management issues. [In progress]
8. Report to the Steering Committee on progress, status, and issues requiring resolution. [On-

going]

June Activities and Tasks
Began development of draft protocols for arsenic data reporting and tracking, and for case
management and coordination;
Finalized database structure and search capabilities; began development of automated database
reporting;
Began development of evaluation matrix for arsenic data management/ case management.

July Activities and Tasks
Schedule subcommittee meeting to review draft protocols and data format for data reporting and
tracking (end of July);
Schedule subcommittee meeting to review draft protocols and data format for case management
and coordination (end of July);
Continue development of evaluation matrices. ^

Future Activities and Task
Complete draft QA/QC report and circulate for subcommittee comment and approval (August
31);
Finalize data reporting, tracking and case management coordination protocols (August 15).
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VB/I-70 Community Health Program
June 2005 Status Report

Subcommittee Report

Health Education and Community Outreach Subcommittee
US EPA Region VIII
DEH

DHHA
ATSDR
Community

Patricia Courtney - adjunct member
Jay Salas
Beverly Tafoya-Dominguez - chair
Marti Potter - adjunct member
Chris Poulet - adjunct member
Gloria Shearer, Anthony Thomas

Health Education and Community Outreach Subcommittee Tasks
1. Develop plans for outreach and program recruitment methods. Complete, with ongoing

evaluation.
2. Work with communities to identify preferred testing locations, to develop preferred program

advertisement methods, and to define recruitment strategies to help maximize program
participation. Ongoing

3. Develop materials for use during education and outreach activities. Complete, with ongoing
revisions and development as identified (see #6)

4. Develop distribution plans for outreach and educational materials. Ongoing
5. Develop evaluation and reporting mechanisms for education and outreach activities. Ongoing,

within CHP program development activities
6. Develop a plan for on-going communication and feedback regarding health education and

outreach materials, and the identification of program revisions, as needed. Ongoing
7. Report to the Steering Committee on progress, status, and issues requiring resolution.

Ongoing

June Activities and Tasks
June: Final approval of Window Cleaning document and business cards. Discussion and
preliminary development of hotspots document, jewelry document. Initial approval for changes
made to candy documents.

Review of bio-monitoring clinic outreach activities suggested by the VB/I-70 CHEOP planning
group (2003-2004) with plan update and bio-monitoring clinic outreach material approval and
refinement if needed.

July Activities and Tasks
July 1 meeting rescheduled for 7/6/05 at 12:30pm. CEASE to meet and review educational
materials distribution plan initially developed by the VB/I-70 CHEOP planning group (2003-
2004) and revise to decrease the amount and complexity of the documents distributed. Next
meetings will work with the CHP team and ODG to implement recommendations by CEASE
group. Refine clinic outreach documents. Preliminary approval process for Jewelry Doc. Final
approval for Hot Spot document.

Future Activities and Tasks
Ongoing development of the special educational materials folder to be distributed in 2006.
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VB/I-70 Community Health Program
June 2005 Status Report

Subcommittee Report

Biomonitoring Subcommittee
US EPA Region VIII
DEH
DHHA

CDPHE

Community Technical Advisor
ATSDR
DHHA
PEHSU

Wendy O'Brien or alternate
Gene Hook
Marti Potter
Linda Kauffman
Mishelle Macias - co chair, Lead
Jane Mitchell - co chair, Arsenic
Michael Kosnett, MD (CEASE)
Chris Poulet
Paul Melinkovich, MD
Mark Anderson, MD

Biomonitoring Subcommittee Tasks
1. Identify and select preferred biological media and test methods for arsenic and lead

biomonitoring. Complete
Recommend preferred methodologies for biological sample collection. Complete
Develop a quality assurance/quality control plan for biomonitoring program.
Identify and evaluate suitable laboratory protocols and assist with selection of acceptable
analytical laboratories with a demonstrated ability to meet program data quality requirements.
Complete
Develop required consent agreements to provide informed consent for community members
considering participation in biomonitoring program. Complete
Coordinate with DHHA to address HIPPA concerns with blood lead biomonitoring activities
and to provide required data confidentiality. Complete
Develop mechanisms to ensure the medical confidentiality of biomonitoring information.
Complete
Ensure that appropriate state IRB reviews are conducted, if required, and coordinate with
DHHA to determine need for COMIRB review. Complete
Interface with the community outreach and health education planning process as needed.
Complete

10. Develop evaluation and reporting mechanisms, and schedule for biomonitoring issues, as
requested by the steering committee. Ongoing

11. Report to the Steering Committee on progress, status, and issues requiring resolution.
Ongoing

6.

7.

8.

9.

June Activities and Tasks
1. A new employee for the Lead Biomonitoring Program, Mariska Osborne-Wells, started and is

undergoing training. She was trained in finger-stick sampling is functional for the lead
biomonitoring clinics.
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2. Staff worked with the print shop to ensure printing of forms and ordered supplies for
biomonitoring sites.

3. Four biomonitoring clinics were held during the month. They were held at the Curtis Park
office, Swansea, Cole and Elyria neighborhoods. Fifty-six children were screened for lead;
four pregnant women were screened; and one adult was screened. No elevated lead levels
reported. There was also a total of nine urine arsenic and two hair arsenic tests completed
during these clinics. The most successful site in terms of participation was Cole. Dates of
clinics were 6/1 at Curtis Park; 6/14 at Swansea; 6/21 at Cole; 6/28 at Elyria

4. Lead Program manager attended the Evaluation committee meeting on June 22, 2005. Staff
attended the after-clinic meeting and offered suggestions on how to reach more families for the
clinics.
Finalized schedule of all biomonitoring clinic locations for the 2005 field season.

5. Began development of evaluation matrix.
July Activities and Tasks

1. Possible five clinics are scheduled for July in various neighborhoods. Some are still awaiting
confirmation. Confirmed are: 7/6 King Trimble; 7/19 Swansea Recreation Center; and 7/27
Johnson Recreation Center.

2. Mishelle Macias has asked Jane Mitchell to demonstrate the database she created for Arsenic,
which will include lead data - 7/6/05.

3. Data will be entered and reported as necessary to subcommittees by 7/30/05 or as requested.
4. Send result letters to all participants tested for arsenic at June clinics (mail letters no later than

one week after lab results received).
5. Have staff attend weekly follow-up and planning meetings with community members and

other agency staff.
Future Activities and Tasks

1. Confirmation of biomonitoring clinics is ongoing. Set up new sites, as necessary.
2. Data reporting is ongoing.
3. Continue development of evaluation matrix.
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